

CHAL-0126

Copy 6 of 6

23 July 1958

MEMORANDUM FOR THE RECORD

SUBJECT : Film Procurement

1. Due to accelerated mission program in Middle East a requirement came into existence to speed up manufacture of B film and to order additional amounts of film for A-2 configurations.

2. Staff personnel who participated in the discussion and above decision were:

A.
B.
C.
D.
E.



3. As a result of discussions on 21 and 22 July the undersigned called [redacted] EK on the evening of 22 July 1958 and instructed him to accelerate production of 79 rolls of B film mentioned in par. 2 of [redacted] 665 (IN 43331). All of this film will be completed and ready for delivery from EK approximately 11 August. At completion of this order [redacted] was instructed to manufacture 100 rolls of 0-1-1800 film for A-2 configuration. This material should be ready for delivery approximately 26 August.

4. From a contractual standpoint there will be no increase in unit price of B material. The Contracting Officer should be aware the CHALICE film forecast for FY 1959 did not budget for the 100 rolls of 0-1-1800 film (A-2 configuration).

5. EK will have sufficient spools and wooden boxes to handle order

SECRET

~~SECRET~~

for 79 rolls of B film mentioned in par. 3, however, future orders of B material will require expeditious return and overhaul of spools and boxes to prevent a bottleneck in production and delivery of B film.

25X1A

[redacted] is aware of this problem and is taking appropriate action.

25X1A



SA/PD/DCI:LSK:bas

Distribution:

25X1A

Orig. - Contracting Office

2. - Dir. of Materiel [redacted]

3. - Dir. of OPS.

4. - Dir. of D and F

25X1A

5. - [redacted]

6. - Chrono (RI)

~~SECRET~~